To: O'Connor, Darcy[oconnor.darcy@epa.govl]; Schuller, Jennifer[Schuller.Jennifer@epa.gov]

Cc: Morales, Monica]Morales.Monica@epa.gov]
From: Rothery, Deirdre

Sent: Wed 4/20/2016 6:59:24 PM

Subject: U&O FIP timing

Hi there,

We just received word from OAR regarding the timing for the FIP. Please see below and note
the need for expedited reviews throughout the process. Let me know if you have any questions.

Thanks, Dee

From OAR:

With regards to dates on moving the package, we should be able to have this sent to OP by next
Wednesday (4/27) and to OMB by Friday, May 13" (OP requests 10 days to review but typically review

faster).

Based on that information from OAR, | have updated the schedule, here is a best estimate of what we are
looking at if OMB takes 45 days or 90 days to review the FIP:

Transmit to OMB
Complete OMB Review of Proposed FIP
Transmit Proposed FIP to OFR

Complete 45 Public Comment Period &
Hearing

Complete Responses to Public Comments
Complete HQ Concurrence
Transmit to OP then to OMB

Complete OMB Review of Proposed FIP

5/13/2016
(45 days)
6/27/2016

(2 weeks)

7/11/2016
(45 days)
8/25/2016

(2 months)
10/25/2016

(2 weeks)

11/8/2016

(2 weeks)

11/22/2016
(45 days)

1/6/2016

(2 weeks)

(90 days)
8/11/2016

(2 weeks)

8/25/2016
(45 days)
10/9/2016

(2 months)

12/9/2016

(2 weeks)

12/23/2016

(2 weeks)

1/6/2017
(90 days)
4/6/2017

(2 weeks)
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Obtain Administrator Signature on Final FIP 1/20/2017 4/20/2017
(2 days) (2 days)

Transmit Final FIP to OFR 1/25/2017 4/25/2017

(2 weeks) (2 weeks)

Publish in FR 2/8/2017 5/9/2017
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